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NON-TIME

NA No activities to report.

CRITICAL

REMOVALS

NORTHWEST OIL RI/FS | Participated in meetings and discussions regarding the site.

DRAIN

PALLAS RAIL EE/CA | Reviewed the Third Quarter and Fourth Quarter Monitoring Reports, the

YARD Removal Close-Out Report, and the Fourth Quarter Operations and
Maintenance Report.

PETROCHEM - RD/RA | Reviewed the Groundwater Tracer Study Technical Memorandum, and

EKOTEK weekly and monthly progress reports. Participated in a final site
inspection on 2/10/00. '

PRE-LISTING SITES NA No activities to report.

RICHARDSON RIFS | Participated in meeting with EPA and United Park City Mines to discuss

FLAT the RI Work Plan. Provided comments to EPA on the proposed AOC for
the site.

ROSE PARK RA No activities to report.

SLUDGE PIT

SANDY SMELTER EE/CA | Reviewed the draft institutional controls database for the site and
provided comments to EPA.

UP&L AMERICAN RA No activities to report.

BARREL

VOLUNTARY APPLICABLE TOTAL APPLICATIONS RECEIVED - 24

AGREEMENT TOTAL APPLICANTS ACCEPTED - 21

PROGRAM

TOTAL CERTIFICATES OF COMPLETION ISSUES - 5

» Continued to work on policies and procedures for the program.

* Provided presentations regarding the program to a BYU Soils
Science class and at a Salt Lake City Brownfields Conference.

* Met with prospective applicants to provide information about the
program. ‘

* Continued to work on development of a data base for the
program.

» Sent out a mass mailing to environmental consultants along the
Wasatch Front. -

*» Provided a letter-of support for the West Valley City Pilot Project
Application.
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FINANCIAL REPORT - 2nd QUARTER FFY 2000

BLOCK COOPERATIVE AGREEMENT.FINANCIAL SUMMARY --5 YEAR PERIOD
CURRENT AVAILABLE FUNDS EXPENDED | % OF PROJECT | TIME NEEDED | FUNDS NEEDED TO
ACTIVITY ALLOCATION FUNDS I TO DATE COMPLETE TO COMPLETE COMPLETE
Core. $1,025,000 $1,025,000 $919,959 90% 18 Months $105,041
Brownfields $200,000 $200,000 | $66,266 33% 18 Months $133,734
Midvale Slag OU2 $197,000 $197,000 $184,872 94% 18 Months $12,128
Murray Smelter $234,000 $234,000 $201,397 86% 18 Months $32,603
Pallas Railroad Yard $30,000 $30,000 $19,857 66% 18 Months $10,143
Petrochem $211,000 $211,000 $156,867 74% 18 Months ; $54,133
Richardson Flat $15,000 $15,000 $6,824 45% 18 Months *. $8,176
Rose Park Sludge Pit $12,500 $12,500 $6,655 53% 18 Months $5,845
Sandy Smelter $134,000 $134,000 $70,579 53% 18 Months $63,421
Sité Assessment - . $1,600,000 $1,600,000 $1,134,337 71% 18 Months $465,663
UP&L American Barre! $30,000 $30,000 $17,048 57% 18 Months $12,952
Voluntary $435,000 $435,000 $96,297 22% 18 Months $338,703
ER Pilot - Admin $100,000 $100,000 $18,978 19% 18 Months $81,022
ER Pilot - Site Specific $50,000 $50,000 $27,219 54% 18 Months $22,781
Intermountain Qi $50,000 $50,000 $2,080 4% 18 Months $47,920
Interhational Smelter $50,000 $50,000 $5,051 10% 18 Months $44,949
NTCR $25,000 $25,000 $0 0% 18 Months $25,000
{iNorthwest Qil Drain $40,000 $40,000 $3,270 8% 18 Months $36,730
Prelisting Sites . $10,000 $10,000 $0 0% 18 Months $10,000
Totals $4,448,500 $4,448,500 $2,937,556 66% 18 Months $1,510,944
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CURRENT ALLOCATION - Rep ts the total funding d to each budgst category for the 5 year budget period, including transfers that have occurred since inception of the block agreement.
FUNDS AVAILABLE - Represents the total t of funds tly in the t including annual disbursements and transters,

% OF PROJECT COMPLETE « FUNDS EXPENDED/CURRENT ALLOCATION.

TIME NEEDED TO COMPLETE - Represents the of time ining in the block ag .

FUNDS NEEDED TO COMPLETE = FUNDS EXPENDED TO DATE - CURRENT ALLOCATION.
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